

# Line 1600 Kearny Mesa Project Schedule



<u>Intersection-to-Intersection Segments</u>	<u>Approximate Date Range</u>
Ruffin Rd & Ridgehaven Ct to Ruffin Rd & Balboa Ave	June 29 – August 3, 2020
Ruffin Rd & Balboa Ave to Ruffin Rd & Spectrum Center Blvd	July 13 – August 7, 2020
Ruffin Rd & Spectrum Center Blvd to Ruffin Rd & Clairemont Mesa Blvd	August 3 – September 10, 2020
Ruffin Rd & Clairemont Mesa Blvd to Ruffin Rd & Hazard Way	September 3 – October 7, 2020
Ruffin Rd & Hazard Way to Ruffin Rd & Waxie Way	August 11 – November 6, 2020
Final repaving of entire route	December 8 – December 23, 2020