

San Diego Gas & Electric Company
Residential Default TOU RDW
Application 17-12-013
Energy Division Data Request 02 dated March 20, 2018
SDG&E Response Dated:

SDGE ED 02:

In Chris Bender's testimony, Chapter 6, page CB-15, lines 6-7, he states that "Based on the CIS replacement schedule, it is critical that the Mass TOU Default transition is completed by December 2019, to ensure there is no overlap into the design phase." However, the figure outlining the CIS replacement schedule (provided on page CB-15, line 5), shows the design phase occurring from Q1 2019 to Q3 2019, which overlaps entirely with SDG&E's proposed default transition timeline of March to December 2019. The construct/build phase similarly has substantial overlap with SDG&E's proposed timeline. Only the test and implementation phases are scheduled to occur after December 2019.

Did Mr. Bender intend to say that SDG&E needs to ensure there is no overlap into the test phase? If so, it appears from the figure that the test phase does not begin until the latter part of Q1 2019 – what then prevents SDG&E from extending the default transition into the beginning of Q1 2020?

If Mr. Bender did indeed mean that SDG&E needs to ensure there is no overlap into the design phase, can he please explain the apparent overlap with SDG&E's proposed transition timeline of March to December 2019?

SDG&E Response to SDGE ED 02: