



Claudia Valenzuela
Public Affairs Manager
Regional Public Affairs Major
Projects

8315 Century Park Court, CP 22D
San Diego, CA 92123

February 23, 2022

Dear Resident or Property Owner:

San Diego Gas & Electric Company's highest priority is providing you with safe and reliable natural gas and electric service. As part of our commitment to you, we periodically need to make improvements to our facilities within your community to enhance system reliability.

This is an update on the Del Mar Reconfiguration Project, an SDG&E® reliability project taking place in your area. This project will take place in three phases. Below is a summary of each phase of construction.

Phase One – Via de la Valle

Construction began along Via de la Valle on January 9, 2022. The construction permit in this area requires our work to take place at night 9 pm – 7 am, Sunday to Thursday. The project scope for this work includes installing a new one-mile section of 69 kilovolt underground transmission line within Via de la Valle, and installing two new poles on the east end in the Horsepark. Traffic delays and temporary lane closures are expected. Traffic control measures will be in place during construction, and our crews will strive to minimize any impacts to you and your neighbors. We encourage you to adjust commuting plans as necessary.

We expect to complete our work for this phase of the project on Via de la Valle by the end of 2022.

Phase Two – San Dieguito Rd, Racetrack Drive and Sorrento Valley Rd

Phase Two of this project will begin in the coming days. Construction in February and March includes survey work and potholing along a 3600 foot section of San Dieguito Rd and Racetrack View Drive and a 600 foot section along Sorrento Valley Rd near Peñasquitos Creek. Existing distribution circuits in these areas will be converted from overhead to underground later in the year.

Phase Three – Pole Removals and Reconfigurations

The final phase of the project is expected to begin in September 2022 and will continue through 2023. The scope of work extends from Del Mar Substation on Via de la Valle to the last pole on Sorrento Valley Rd near the I-5.

This phase includes reconfiguration of existing wooden poles and permanent removal of 35 transmission poles in lagoon areas. The work will take place 7 am – 7 pm, Monday to Saturday. Traffic control measures will be in place during construction.

We anticipate the entire project being completed by December 2023. Construction dates are subject to change according to compliance requirements, inclement weather or other unforeseen circumstances. We'll provide additional updates should construction dates change.

We apologize in advance for any inconvenience you may experience during construction activities. We're committed to working with you and local public safety officials to help minimize inconveniences and safeguard a smooth construction process.

If you have any questions or require additional information, please call **(844) 765-6388**. Additional project information may be found at the California Public Utilities Commission web page at <https://www.cpuc.ca.gov/environment/info/ene/delmar/delmar.html>.

Sincerely,



Claudia Valenzuela
Public Affairs Manager,
Regional Public Affairs Major Projects
San Diego Gas & Electric Company