

City Resolution	SDG&E's Project Number	Project Description	Est Constr Start Date	Est Constr Compl Date	City	City Coordinator	SDG&E's Proj Mgr
R-310341	R20-029	Coronado Ave (South Bay) 20A	18-Jan-19	13-Jul-20	San Diego	Breanne Busby	Anthony Aguirre
R-307723	R20-027	31st Street 20A	17-Apr-20	13-May-19	San Diego	Breanne Busby	Anthony Aguirre
R-308931	R20-044	Hughes St 20A	2017	13-Mar-20	San Diego	Breanne Busby	Anthony Aguirre
R-307723	R20-045	25Th St 20A	2017	19-Mar-20	San Diego	Breanne Busby	Anthony Aguirre
R-308931	R20-046	Howard Ave Ph1 20A	2017	30-Apr-20	San Diego	Breanne Busby	Anthony Aguirre
R-308931	R20-047	Howard Ave Ph2 20A	2017	15-Apr-19	San Diego	Breanne Busby	Anthony Aguirre
R-308931	R20-048	Hilltop Dr Ph1 20A	2017	9-Apr-20	San Diego	Breanne Busby	Anthony Aguirre
R-307723	R20-049	Seminole Dr Ph1 20A	2015	13-Mar-19	San Diego	Breanne Busby	Anthony Aguirre
R-307723	R20-050	Cass St 20A	2017	11-Feb-20	San Diego	Breanne Busby	Dave Emerson
R-308931	R20-054	28th Street 20A	2017	18-Jun-19	San Diego	Breanne Busby	Anthony Aguirre
R-306875	R20-055	32nd Street (Job 1) 20A	2017	13-Jul-20	San Diego	Breanne Busby	Anthony Aguirre
R-308931	R20-060	Woodrow Ave 20A	2017	28-Jan-19	San Diego	Breanne Busby	Anthony Aguirre
R-305149	R20-061	30Th Street Phase IIIB 20A	2013	17-Apr-19	San Diego	Breanne Busby	Anthony Aguirre
R-305143	R20-064	San Vicente St Ph 1 20A	2014	8-Apr-19	San Diego	Breanne Busby	Anthony Aguirre
R-307723	R20-065	Trojan Ave Ph 2 20A	2015	28-Jan-19	San Diego	Breanne Busby	Anthony Aguirre
R-307723	R20-066	San Vicente St Ph 2 20A	2016	9-Apr-19	San Diego	Breanne Busby	Anthony Aguirre
R-284851	R20-073	National Ave Ph 1 20A	2012	31-Jan-19	San Diego	Breanne Busby	Anthony Aguirre
R-306566	R20-076	Lincoln Ave 20A	2013	30-Apr-19	San Diego	Breanne Busby	Anthony Aguirre
Pending	R20-077	K Street Ph. 2 20A	2013	30-Apr-19	San Diego	Breanne Busby	Anthony Aguirre
R-308929	R20-013	Hancock St 20A	17-Jun-19	27-Oct-20	San Diego	Breanne Busby	Anthony Aguirre
R-311570	R20-030	San Diego Ave 20A	1-Apr-19	30-Dec-20	San Diego	Breanne Busby	Anthony Aguirre
R-310341	R20-018	Seminole Dr Ph 2 20A	24-Jun-19	29-May-20	San Diego	Breanne Busby	Anthony Aguirre
Pending	R20-010	70th Street (Eberhart St to Alvarado Rd) 20A	10-Mar-20	15-Sep-21	San Diego	Breanne Busby	Anthony Aguirre
R-311570	R20-014	Cesar Chavez Pkwy 20A	23-Mar-20	6-Apr-21	San Diego	Breanne Busby	Anthony Aguirre
R-311232	R20-020	Orange Ave 20A	30-Mar-20	1-Feb-21	San Diego	Breanne Busby	Anthony Aguirre
Pending	R20-019	30Th Street Phase IIC 20A	6-Feb-20	4-Feb-21	San Diego	Breanne Busby	Anthony Aguirre
Pending	R20-006	Woodman St (Skyline Dr to Imperial Ave) 20A	30-Aug-21	8-May-23	San Diego	Breanne Busby	Anthony Aguirre
Pending	R20-005	India St (W Olive St to Washington St) 20A	8-Mar-21	7-Sep-22	San Diego	Breanne Busby	Anthony Aguirre
Pending	R20-009	Iris Ave (Via Suspiro to Iris Ave) 20A	5-Apr-21	20-May-22	San Diego	Breanne Busby	Anthony Aguirre
Pending	R20-017	Sampson St 20A	12-Apr-21	29-Aug-22	San Diego	Breanne Busby	Anthony Aguirre
Pending	R20-016	Hilltop Dr Ph 2 20A	22-Feb-21	11-Aug-22	San Diego	Breanne Busby	Anthony Aguirre
Pending	R20-001	Redwood Street V1 20A	9-Feb-21	14-Apr-22	San Diego	Breanne Busby	Anthony Aguirre
R-14015	R20-033	Espola Rd 20B	1-Nov-19		San Diego	Melody Rocco	Dave Emerson
R-308929	R20-057	Mission Blvd 20A	2017	25-Feb-19	San Diego	Breanne Busby	Dave Emerson
R-310341	R20-067	Golfcrest Dr. 20A	2017	15-May-19	San Diego	Breanne Busby	Dave Emerson
R-307723	R20-075	Fanuel St Ph3 20A	2015	27-May-19	San Diego	Breanne Busby	Dave Emerson
R-305146	R20-022	Fanuel St (Cardeno Rd) Ph1 20A	13-May-19	4-Jun-20	San Diego	Breanne Busby	Dave Emerson
R-308931	R20-021	Baker St/Shawnee 20A	13-May-19	22-Feb-21	San Diego	Breanne Busby	Dave Emerson
R-14015	R20-032	Espola Rd-Mountain Rd to Jerome 20A	23-Jan-19	14-May-20	Poway	Melody Rocco	Dave Emerson
R-307723	R20-002	Via De La Valle Ph2 (East of I-5) 20A	8-Jul-20	2-Apr-21	San Diego	Breanne Busby	Dave Emerson
R-310341	R20-011	Mount Acadia Dr	6-Jan-20	18-Feb-21	San Diego	Breanne Busby	Dave Emerson
R-311232	R20-012	Marlesta Dr/Beagel St	18-May-20	15-Nov-21	San Diego	Breanne Busby	Dave Emerson
R-310341	R20-015	Ingulf St	2-Mar-20	25-Nov-20	San Diego	Breanne Busby	Dave Emerson
R-310341	R20-023	Ingraham St	15-Sep-20	20-Jul-21	San Diego	Breanne Busby	Dave Emerson
R-307723	R20-028	Via De LaValle Rd Ph 1	27-Dec-19	2-Mar-21	San Diego	Breanne Busby	Dave Emerson
Pending	R20-003	Soledad Road (Park Dr to Soledad Mtn Rd)	25-Oct-21	29-Apr-24	San Diego	Breanne Busby	Dave Emerson
Pending	R20-007	Mount Albertine Ave (Balboa to Mt Aguilar Dr)	19-Oct-21	2-Nov-22	San Diego	Breanne Busby	Dave Emerson
R-310056	R20-025	Sorrento Valley Rd Ph1	25-Oct-21	29-Apr-24	San Diego	Breanne Busby	Dave Emerson
Pending	R20-024	El Camino Rea 20A	27-Jul-21	10-Nov-22	San Diego	Breanne Busby	Dave Emerson
Pending	R20-008	Cowles Mtn Blvd Ph1 (Blue Lake to Cowles Mtn Ct) 20A	22-Jun-21	11-Nov-22	San Diego	Breanne Busby	Dave Emerson
Pending	R20-026	Fairmount Ave 20A	3-Feb-21	15-Jun-22	San Diego	Breanne Busby	Dave Emerson
R-2011-7549		Discovery Street Improvements 20B	20-Jan-21	15-Aug-22	San Marcos	Isaac Etcheverry	Dave Emerson
R-13138	R20-056	San Vicente Rd 20A	6-Jun-16	6-May-19	County-SD	Lawrence Hirsch	John Marshall
Pending	R20-036	Cole Grade 20A	16-Jun-20	7-Dec-21	County-SD	Lawrence Hirsch	John Marshall
Pending	R20-080	Avery Pkwy/Cal Trans-12-OC-5-1-5 Widening	5-Aug-19	20-Dec-19	Mission Viejo	Mark Chagnon	Dolphus Davis
Pending	R20-078	SL Virginia Way 20A	8-Jun-21	2-Feb-22	Laguna Beach	Wade Brown	Dolphus Davis
R-2011-5	R20-035	South Sante Fe Rd Ph3 (Muni-Trench) 20B	3-Jun-19	30-Dec-20	Vista	Skip Hanman	Keenon Holmes
R-2011-5	R20-034	South Sante Fe Rd Ph2 (Muni-Trench) 20B	3-Jun-19	30-Dec-20	Vista	Skip Hanman	Keenon Holmes
R-2015-280	R20-039	Valley & Magnolia Sdwlk Improvements 20A	13-Jun-19	6-Jul-20	Carlsbad	Jonathan Saubale	Keenon Holmes
R-14.24	R20-083	Nardo/Grandos/Rios 20B	26-Feb-20	21-Sep-21	Oceanside	Gary Kellison	Ernie Oviedo
R-14.24	R20-038	Fire Mountain 20B	24-Jan-20	18-Aug-21	Oceanside	Gary Kellison	Ernie Oviedo
R-2007-131	R20-040	Massachusetts/Waite-(Muni Trench) 20A	27-Mar-19	20-Jul-20	La Mesa	Jeff Manchester	Dennis Gerschoffer
R-2010-290	R20-041	North Ave 20A	1-May-19	16-Jul-20	Lemon Grove	Edgar Camerino	Dennis Gerschoffer
R-2017-216	R20-081	F Street 20A	26-Nov-19	14-Sep-20	Chula Vista	Frank Rivera	Jany Staley

NOTE: FOR ALL QUESTIONS REGARDING SCHEDULES FOR THE CITY OF SAN DIEGO SURCHARGE CONVERSION PROGRAM CONTACT THE CITY OF SAN DIEGO AT 619-533-3841