

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: March 18, 2024

| Queue Position | Interconnection Request Receive Date | Queue Date | Application Status | Generating Facility | | Maximum MWs | | Deliverability Status | Location | | Point of Interconnection | | Proposed On-line Date (as filed with IR) | Current On-line Date/ Energized Date | Study Availability | | | | | | |
|----------------|--------------------------------------|------------|--------------------|---------------------|------|-------------|--------|-----------------------|--------------------------------------|--------|--------------------------|--|--|--------------------------------------|------------------------|-------------------------|---------------------------|----------------------|---------------------|----------------------------------|--|
| | | | | Type | Fuel | Summer | Winter | | Full Capacity or Energy Only (FC/EO) | County | State | Utility | | | Substation and Circuit | Feasibility Study (IFS) | System Impact Study (SIS) | Facility Study (FAS) | Optional Study (OS) | Interconnection Agreement Status | |
| 68 | 2/13/2013 | 2/13/2013 | Withdrawn 9/30/15 | PV | S | 3 | 3 | EO | San Diego | CA | SDGE | Border-Substation--Distribution-Circuit-534 | 12/31/2014 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 69 | 3/8/2013 | 3/8/2013 | Withdrawn 8/20/15 | PV | S | 2 | 2 | FG | San Diego | CA | SDGE | Los Coches-Substation--Distribution-Circuit-247 | 9/1/2015 | N/A | N/A | N/A | N/A | N/A | N/A | Project Completed | |
| 70 | 3/15/2013 | 3/15/2013 | Withdrawn 7/5/17 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Japatul- Glenciff-Substation--Distribution-Circuit-441 | 12/1/2014 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 71 | 3/15/2013 | 3/15/2013 | Withdrawn 7/5/17 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Japatul- Glenciff-Substation--Distribution-Circuit-441--POI--Z40529 | 12/1/2014 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 72 | 3/15/2013 | 3/15/2013 | Withdrawn 10/5/15 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Desecase-Substation--Distribution-Circuit-79 | 12/1/2014 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 73 | 5/4/2013 | 5/4/2013 | Withdrawn 7/18/17 | PV | S | 4 | 4 | - | San Diego | CA | SDGE | Santa-Ysabel-Substation--Distribution-Circuit-224 | 4/15/2014 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 74 | 7/3/2013 | 7/3/2013 | Withdrawn 10/5/15 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Desecase-Substation--Distribution-Circuit-79 | 12/1/2014 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 75 | 4/5/2012 | 4/5/2012 | Completed | DG | S | 1.6 | 1.6 | - | San Diego | CA | SDGE | Eastgate Substation - Distribution Circuit 966 | 10/1/2013 | 10/1/2013 | N/A | Completed | N/A | N/A | N/A | Project Completed | |
| 76 | 11/6/13 | 11/6/13 | Withdrawn 12/18/13 | PV | S | 3.0 | 3.0 | - | San Diego | CA | SDGE | Boulevard-Substation--Distribution-Circuit-445 | 11/1/2015 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 77 | 2/3/2014 | 2/3/2014 | Withdrawn 3/2/16 | PV | S | 4 | 4 | - | San Diego | CA | SDGE | Valley-Center-Substation--Distribution-Circuit-1030- | 3/1/2015 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 78 | 2/3/2014 | 2/3/2014 | Withdrawn 3/2/16 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Warners-Springs-Substation--Distribution-Circuit-211 | 3/1/2015 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 79 | 3/27/2014 | 3/27/2014 | Withdrawn 3/2/16 | PV | S | 1.5 | 1.5 | - | San Diego | CA | SDGE | Creelman-Substation--Distribution-Circuit-235 | 3/1/2015 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 80 | 4/15/2014 | 4/15/2014 | Withdrawn 9/25/15 | PV | S | 2 | 2 | - | San Diego | CA | SDGE | Loveland-Substation--Distribution-Cir-283 | 12/31/2015 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 81 | 4/15/14 | 4/15/14 | Withdrawn 5/27/14 | PV | S | 2.0 | 2.0 | - | San Diego | CA | SDGE | Loveland-Substation | 12/31/2015 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 82 | 4/22/2014 | 4/23/2014 | Active | AES | N/A | 2 | 2 | FC | San Diego | CA | SDGE | Avocado Substation - Distribution Circuit 520 | 11/30/2015 | 10/31/2017 | N/A | N/A | N/A | N/A | N/A | | |
| 83 | 4/22/2014 | 4/23/2014 | Active | AES | N/A | 2 | 2 | FC | San Diego | CA | SDGE | Creelman Substation, Distribution Circuit 971 | 11/30/2015 | 10/31/2017 | N/A | N/A | N/A | N/A | N/A | | |
| 84 | 4/22/2014 | 4/23/2014 | Active | AES | N/A | 2 | 2 | FC | San Diego | CA | SDGE | Lilac Substation, Distribution Circuit 352 | 11/30/2015 | 10/31/2017 | N/A | N/A | N/A | N/A | N/A | | |
| 85 | 4/24/2014 | 4/25/2014 | Completed | IC | NG | 4.5 | 4.5 | - | San Diego | CA | SDGE | Murray Substation - Distribution Circuit 0084 | 5/12/2015 | 4/12/2016 | N/A | Completed | N/A | N/A | N/A | Project Completed | |
| 86 | 9/26/2014 | 9/26/2014 | Active | AES | N/A | 1.5 | 1.5 | EO | San Diego | CA | SDGE | Melrose Substation - Distribution Circuit 509 | 11/1/2015 | 11/1/2015 | N/A | N/A | N/A | N/A | N/A | | |
| 87 | 12/30/2014 | 12/31/2014 | Active | AES | N/A | 2.0 | 2.0 | FC | San Diego | CA | SDGE | Monserate Substation - Distribution Circuit 0233 | 9/30/2015 | 10/31/2017 | N/A | N/A | N/A | N/A | N/A | | |
| 88 | 1/12/2015 | 1/13/2015 | Active | AES | N/A | 2.0 | 2.0 | FC | San Diego | CA | SDGE | Melrose Substation - Distribution Circuit 0206 | 9/30/2015 | 10/31/2017 | N/A | N/A | N/A | N/A | N/A | | |
| 89 | 12/20/14 | 11/20/14 | Withdrawn 7/7/15 | AES | N/A | 6.5 | 6.5 | - | San Diego | CA | SDGE | Berrege-Substation--Distribution-Circuit-C171-----POI--Switch-Position | 9/1/2016 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 90 | 4/20/15 | 4/20/15 | Withdrawn 5/17/19 | AES | N/A | 20.0 | 20.0 | EO | San Diego | CA | SDGE | Avocado-Substation--Distribution-Circuit-0520 | 5/1/2021 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 91 | 4/29/15 | 4/29/15 | Withdrawn 6/22/15 | AES | N/A | 5.0 | 5.0 | - | San Diego | CA | SDGE | Border-Substation--Distribution-Circuit-0536 | 6/8/2017 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 92 | 4/29/15 | 4/29/15 | Withdrawn 6/22/15 | AES | N/A | 5.0 | 5.0 | - | San Diego | CA | SDGE | Spring-Valley-Substation--Distribution-Circuit-0733 | 6/8/2017 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 93 | 4/30/2015 | 4/30/2015 | Withdrawn 4/30/19 | AES | N/A | 20.0 | 20.0 | EO | San Diego | CA | SDGE | Avocado-Substation--Distribution-Circuit-0521 | 6/2/2017 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 95 | 8/27/2015 | 8/27/2015 | Withdrawn 10/12/18 | ST | - | 4.0 | 4.0 | FC | San Diego | CA | SDGE | Coronado-Street-Substation--Distribution-Circuit-373 | 4/1/2017 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 96 | 8/27/2015 | 8/27/2015 | Withdrawn 5/31/16 | ST | - | 11.3 | 11.3 | FC | San Diego | CA | SDGE | Division-Street-Substation--Distribution-Circuit-47 | 4/1/2017 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 97 | 8/27/2015 | 8/27/2015 | Withdrawn 5/31/16 | ST | - | 7.7 | 7.7 | FC | San Diego | CA | SDGE | Old-Town-Substation--Distribution-Circuit-124 | 4/1/2017 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 98 | 9/16/2015 | 10/20/2015 | Active | PV | S | 4.0 | 4.0 | - | San Diego | CA | SDGE | Streamview Substation - Distribution Circuit 0167 | 10/14/2016 | 10/14/2016 | | | | | | | |
| 99 | 9/16/2015 | 10/20/2015 | Active | PV | S | 2.25 | 2.25 | - | San Diego | CA | SDGE | Streamview Substation - Distribution Circuit 0167 | 10/14/2016 | 10/14/2016 | | | | | | | |
| 100 | 3/24/2016 | 3/31/2016 | Active | AES | N/A | 2.00 | 2.00 | FC | Orange | CA | SDGE | Capistrano Substation - Distribution Circuit 0196 | 7/7/2017 | 7/7/2017 | | | | | | | |
| 101 | 3/24/2016 | 3/31/2016 | Active | AES | N/A | 2.00 | 2.00 | FC | Orange | CA | SDGE | Capistrano Substation - Distribution Circuit 0197 | 7/7/2017 | 7/7/2017 | | | | | | | |
| 102 | 1/26/2016 | 2/25/2016 | Active | PV | S | 2.00 | 2.00 | EO | San Diego | CA | SDGE | Boulevard Substation - Distribution Circuit 444 | 12/12/2016 | 12/12/2016 | | | | | | | |
| 103 | 2/16/2016 | 5/3/2016 | Withdrawn 6/9/21 | IC | BG | 3.00 | 3.00 | - | San Diego | CA | SDGE | Los Coches-Substation--Distribution-Circuit-240 | 4/1/2018 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 104 | 4/25/2016 | 4/26/2016 | Completed | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Proctor Valley Substation - Distribution Circuit 591 | 12/1/2016 | 2/6/2018 | N/A | Completed | N/A | N/A | N/A | Project Completed | |
| 105 | 4/29/2016 | 5/13/2016 | Withdrawn 1/26/18 | PV | S | 9.68 | 9.68 | EO | San Diego | CA | SDGE | Border-Substation--Distribution-Circuit-536 | 9/1/2019 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 106 | 5/9/2016 | 5/19/2016 | Withdrawn 4/7/17 | AES | N/A | 2.00 | 2.00 | EO | San Diego | CA | SDGE | Sweetwater-Substation--Distribution-Circuit-43 | 5/31/2018 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 107 | 5/9/2016 | 5/19/2016 | Withdrawn 4/7/17 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Avocado-Substation- | 5/31/2018 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 108 | 5/9/2016 | 5/19/2016 | Withdrawn 5/17/19 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Pomerado-Substation--Distribution-Circuit-922 | 11/30/2019 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 109 | 5/24/2016 | 5/24/2016 | Active | AES | N/A | 1.50 | 1.50 | EO | San Diego | CA | SDGE | Escondido Substation - Distribution Circuit 185 | 12/31/2018 | 12/31/2018 | | | | | | | |
| 110 | 7/5/2016 | 7/7/2016 | Completed | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Escondido Substation - 12 kV Bus | 12/1/2016 | 1/13/2017 | N/A | Completed | N/A | N/A | N/A | Project Completed | |
| 111 | 7/5/2016 | 7/7/2016 | Completed | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Escondido Substation - 12 kV Bus | 12/1/2016 | 1/11/2017 | N/A | Completed | N/A | N/A | N/A | Project Completed | |
| 112 | 7/5/2016 | 7/7/2016 | Completed | AES | N/A | 10.00 | 10.00 | FC | San Diego | CA | SDGE | Escondido Substation - 12 kV Bus | 12/1/2016 | 1/20/2017 | N/A | Completed | N/A | N/A | N/A | Project Completed | |
| 113 | 7/5/2016 | 7/11/2016 | Completed | AES | N/A | 7.50 | 7.50 | FC | San Diego | CA | SDGE | El Cajon Substation - 12 kV Bus | 12/1/2016 | 1/12/2017 | N/A | Completed | N/A | N/A | N/A | Project Completed | |
| 114 | 12/15/2016 | td | Withdrawn 4/10/19 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Pomerado-Substation--12-kV- | 11/30/2019 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |
| 115 | 1/20/2017 | 2/21/2017 | Withdrawn 4/7/17 | AES | N/A | 3.00 | 3.00 | EO | San Diego | CA | SDGE | Pomerado-Substation--12-kV- | 1/30/2018 | N/A | N/A | N/A | N/A | N/A | N/A | Project Withdrawn | |

The SDG&E Wholesale Distribution Open Access Tariff & Rule 21 Generation Interconnection Queue as of: March 18, 2024

| Queue Position | Interconnection Request Receive Date | Queue Date | Application Status | Generating Facility | | Maximum MWs | | Deliverability Status <small>Full Capacity or Energy Only (FC/EO)</small> | Location | | Utility | Point of Interconnection | | Study Availability | | | | |
|----------------|--------------------------------------|------------|--------------------|---------------------|------|-------------|--------|--|----------|-------|---------|--------------------------|--|---|-------------------------|---------------------------|----------------------|---------------------|
| | | | | Type | Fuel | Summer | Winter | | County | State | | Substation and Circuit | Proposed On-line Date <small>(as filed with IR)</small> | Current On-line Date/ Energized Date | Feasibility Study (IFS) | System Impact Study (SIS) | Facility Study (FAS) | Optional Study (OS) |

This Queue posting reflects the requirements of the SDG&E's filed WDAT tariffs 2003 for Wholesale Distribution Open Access Tariff Procedures. Future withdrawals will be indicated in the Application Status as Withdrawn and their Queue position will be retired.