


One Week Look Ahead Construction Schedule

February 25, 2018 – March 3, 2018


Construction Location	Work Schedule Information
Overhead Structure Work	Overnight Hours
	Daytime Hours

*Construction schedules and locations are subject to change according to compliance requirements, inclement weather, or other unforeseen circumstances. Please refer to the daily construction updates for most current information.



Sycamore to Peñasquitos 230kV Transmission Line Project

- Existing Structure
- New Structure
- New 230kV Overhead
- New 230kV Underground
- Reconductor 230kV Overhead
- Relocated 230kV Overhead
- Reconductor 138kV Overhead
- Reconductor 138kV Underground
- Interstate
- State Highway
- Road
- Railroad
- Substation
- County Boundary
- City Boundary



A Sempra Energy utility®

Data Sources: CalTrans, BLM, ESRI, SDG&E, SanGIS. State Plane, NAD83, CA Zone VI, Feet.

