

One Week Look Ahead Construction Schedule


February 25, 2018 – March 3, 2018

Construction Location	Work Schedule Information
Vault Work	Overnight Hours
Daytime Traffic Control for In-Street Construction	Daytime Hours
Nightly Traffic Control for In-Street Construction	

*Construction schedules and locations are subject to change according to compliance requirements, inclement weather, or other unforeseen circumstances. Please refer to the daily construction updates for most current information.

Sycamore to Peñasquitos 230kV Transmission Line Project


- New 230kV Overhead
- New 230kV Underground
- Reconductor 230kV Overhead
- Relocated 230kV Overhead
- Reconductor 138kV Overhead
- Reconductor 138kV Underground
- Interstate
- State Highway
- Road
- Railroad
- Substation
- County Boundary
- City Boundary



Mon, 2/26 - Sat, 3/03
Daytime Traffic Control
for In-Street Construction

Mon, 2/26 - Fri, 3/02
Daytime Traffic Control
for In-Street Construction

Mon, 2/26 - Sat, 3/03
Vault Work



A Sempra Energy utility

Data Sources: CalTrans, BLM, ESRI, SDG&E, SanGIS. State Plane, NAD83, CA Zone VI, Feet.

