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Line 

No. Mitigation Project/Program Project/Program Description Status 2011 2012 2013 2014 2015

2017            

Low

2017            

High

2018           

Low

2018            

High

2019           

Low

2019             

High Forecast Methodology

1 Physical Security Physical Security Systems

Physical security measures put in place for 

the security/safety of employees and 

infrastructure B/P 1,110$        2,205$        1,050$        1,515$        2,640$        2,187$      2,673$      1,958$      2,393$      1,620$      1,980$      Zero-Based

2 Contract Security Security guard staffing B/P 2,508           2,612           2,485           2,960           3,925           5,288        5,922        5,817        6,515        6,398        7,166        5-Year Average

3 Critical Asset Security Team (CAST)

CAST was developed to identify and 

mitigate vulnerabilities in security B -               -               -               30                31                26              36              26              36              26              36              Base Year

4 Physical Security Subtotal 3,618          4,817          3,535          4,506          6,596          7,501        8,631        7,800        8,943        8,044        9,182        

5 Communications and Outreach

Emergency Management First Responder 

Outreach Program

Provide safety and basic operational 

information about electricity and SDG&E's 

facilities as they relate to First Responder 

operations and activities B 6                   7                   11                18                24                24              29              24              29              24              29              Base Year

6 Emergency Preparedness Communications

A general communications effort mainly 

concentrated in the High risk fire area but 

reaching beyond with information about 

preparing for emergencies B 655              564              427              195              167              167            200            167            200            167            200            Base Year

7 Customer Communications - Safety

One time 'don’t touch downed power lines' 

campaign B -               -               -               -               100              -             -             -             -             -             -             

8 Summer/Winter Prep Campaign

Bill inserts, print, radio, web, social media.  

Messages include Carbon Monoxide Safety, 

Fumigations, furnace B 625              1,550           650              520              365              365            438            365            438            365            438            Base Year

9 Fire Preparedness & Outreach

Ensure public is aware of SDG&E’s 

operation activities during high fire risk 

situations.  Various SDG&E departments 

work together to plan, organize, and 

participate in community outreach events 

ensuring that key external stakeholders 

and channels are utilized efficiently. B 20                73                70                75                75              90              75              90              75              90              Base Year

10

Communications and Outreach 

Subtotal 1,306          2,121          1,161          803              731              631            757            631            757            631            757            

11

Design, Operations and

Maintenance Design, Operations and Maintenance

SDG&E designs, constructs, maintains, and 

operates its system in a manner that aims 

to minimize safety risks to employees, 

contractors and the

public in accordance with the General 

Orders

12

Design, Operations and

Maintenance Subtotal -               -               -               -               -               -            -            -            -            -            -            

13 TOTAL 4,924$        6,938$        4,696$        5,309$        7,327$        8,132$      9,388$      8,431$      9,700$      8,675$      9,939$      

Notes: 

 - Baseline (B) and Proposed (P).

 - Numbers in risk chapter tables may differ due to rounding.

 - The purpose of Risk Assessment Mitigation Phase (RAMP) is not to request funding. Any funding requests will be made in the General Rate Case (GRC). The forecasts for mitigations are not for funding purposes, but are rather to provide a range for the future GRC filing. 

This range will be refined with supporting testimony in the GRC. 

 Mitigation activities associated with General Orders

and other mandates are accounted for in

other RAMP risks  

 Mitigation activities associated with General Orders

and other mandates are accounted for in

other RAMP risks  
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Line 

No. Mitigation Project/Program Project/Program Description Status 2011 2012 2013 2014 2015

2017            

Low

2017            

High

2018           

Low

2018            

High

2019           

Low

2019             

High

2017-2019 

Low (Sum)

2017-2019 

High (Sum) Forecast Methodology

1 Physical Security Physical Security Systems

Physical security measures put in place for 

the security/safety of employees and 

infrastructure B/P 7,400$        14,700$      7,000$        10,100$      17,600$      14,580$    17,820$    13,050$    15,950$    10,800$    13,200$    38,430$       46,970$       Zero-Based

2 Contract Security Security guard staffing B/P 620              748              864              580              844              804            892            885            981            973            1,080        2,663           2,953           5-Year Average

3 Critical Asset Security Team (CAST)

CAST was developed to identify and 

mitigate vulnerabilities in security B -               -               -               -               -               -            -            -            -            -            -            -               -               

4 Physical Security Subtotal 8,020          15,448        7,864          10,680        18,444        15,384      18,712      13,935      16,931      11,773      14,280      41,093         49,923         

5 Communications and Outreach

Emergency Management First Responder 

Outreach Program

Provide safety and basic operational 

information about electricity and SDG&E's 

facilities as they relate to First Responder 

operations and activities B -               -               -               -               -               -                 -            -            -            -            -            -               -               

6 Emergency Preparedness Communications

A general communications effort mainly 

concentrated in the High risk fire area but 

reaching beyond with information about 

preparing for emergencies B -               -               -               -               -               -            -            -            -            -            -            -               -               

7 Customer Communications - Safety

One time 'don’t touch downed power 

lines' campaign B -               -               -               -               -               -            -            -            -            -            -            -               -               

8 Summer/Winter Prep Campaign

Bill inserts, print, radio, web, social media.  

Messages include Carbon Monoxide 

Safety, Fumigations, furnace B -               -               -               -               -               -            -            -            -            -            -            -               -               

9 Fire Preparedness & Outreach

Ensure public is aware of SDG&E’s 

operation activities during high fire risk 

situations.  Various SDG&E departments 

work together to plan, organize, and 

participate in community outreach events 

ensuring that key external stakeholders 

and channels are utilized efficiently. B -               -               -               -               -               -            -            -            -            -            -            -               -               

10

Communications and Outreach 

Subtotal -               -               -               -               -               -            -            -            -            -            -            -               -               

11

Design, Operations and

Maintenance Design, Operations and Maintenance

SDG&E designs, constructs, maintains, and 

operates its system in a manner that aims 

to minimize safety risks to employees, 

contractors and the

public in accordance with the General 

Orders

12

Design, Operations and

Maintenance Subtotal -               -               -               -               -               -            -            -            -            -            -            -               -               

13 TOTAL 8,020$        15,448$      7,864$        10,680$      18,444$      15,384$   18,712$   13,935$   16,931$   11,773$   14,280$   41,093$      49,923$      

Notes: 

 - Baseline (B) and Proposed (P).

 - Numbers in risk chapter tables may differ due to rounding.

 - The purpose of Risk Assessment Mitigation Phase (RAMP) is not to request funding. Any funding requests will be made in the General Rate Case (GRC). The forecasts for mitigations are not for funding purposes, but are rather to provide a range for the future GRC filing. 

This range will be refined with supporting testimony in the GRC. 

 Mitigation activities associated with General Orders

and other mandates are accounted for in

other RAMP risks  

 Mitigation activities associated with General Orders

and other mandates are accounted for in

other RAMP risks  
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Line 

No. Mitigation Project/Program Project/Program Description Status GRC 2011 GRC 2012 GRC 2013 GRC 2014 GRC 2015

Non-GRC 

2015

O&M Total 

2015

GRC 2017            

Low

GRC 2017            

High

GRC 2018           

Low

GRC 2018 

High

GRC 2019 

Low

GRC 2019 

High

Non-GRC 

2019 Low

Non-GRC 

2019 High

O&M Total 

2019 Low

O&M Total 

2019 High

1 Physical Security Physical Security Systems

Physical security measures put in place for 

the security/safety of employees and 

infrastructure B/P 111$           221$           105$           152$           264$           2,376$       2,640$       219$         267$         196$         239$         162$         198$         1,458$     1,782$     1,620$      1,980$      

2 Contract Security Security guard staffing B/P 2,508          2,612          2,485          2,960          3,925          -                  3,925          3,578       3,832       4,107       4,425       4,688       5,076       1,710       2,090       6,398         7,166        

3 Critical Asset Security Team (CAST)

CAST was developed to identify and 

mitigate vulnerabilities in security B -              -              -              30               31               -              31               26             36             26             36             26             36             -            -            26              36              

4 Physical Security Subtotal 2,619          2,833          2,590          3,142          4,220          2,376          6,596          3,822       4,135       4,328       4,700       4,876       5,310       3,168       3,872       8,044         9,182        

5 Communications and Outreach

Emergency Management First Responder 

Outreach Program

Provide safety and basic operational 

information about electricity and SDG&E's 

facilities as they relate to First Responder 

operations and activities B 6                 7                 11               18               24               -              24               24             29             24             29             24             29             -            -            24              29              

6 Emergency Preparedness Communications

A general communications effort mainly 

concentrated in the High risk fire area but 

reaching beyond with information about 

preparing for emergencies B 655             564             427             195             167             -              167             167           200           167           200           167           200           -            -            167            200            

7 Customer Communications - Safety

One time 'don’t touch downed power 

lines' campaign B -              -              -              -              100             -              100             -            -            -            -            -            -            -            -            -             -             

8 Summer/Winter Prep Campaign

Bill inserts, print, radio, web, social media.  

Messages include Carbon Monoxide 

Safety, Fumigations, furnace B 625             1,550          650             520             365             -              365             365           438           365           438           365           438           -            -            365            438            

9 Fire Preparedness & Outreach

Ensure public is aware of SDG&E’s 

operation activities during high fire risk 

situations.  Various SDG&E departments 

work together to plan, organize, and 

participate in community outreach events 

ensuring that key external stakeholders 

and channels are utilized efficiently. B 20               -              73               70               75               -              75               75             90             75             90             75             90             -            -            75              90              

10

Communications and Outreach 

Subtotal 1,306          2,121          1,161          803             731             -              731             631           757           631           757           631           757           -            -            631            757            

11

Design, Operations and

Maintenance Design, Operations and Maintenance

SDG&E designs, constructs, maintains, and 

operates its system in a manner that aims 

to minimize safety risks to employees, 

contractors and the

public in accordance with the General 

Orders

12

Design, Operations and

Maintenance Subtotal -              -              -              -              -              -              -              -            -            -            -            -            -            -            -            -             -             

13 TOTAL 3,925$       4,954$       3,751$       3,945$       4,951$       2,376$       7,327$       4,453$     4,893$     4,959$     5,457$     5,507$     6,067$     3,168$     3,872$     8,675$      9,939$      

Notes: 

 - Baseline (B) and Proposed (P).

 - Numbers in risk chapter tables may differ due to rounding.

 - The purpose of Risk Assessment Mitigation Phase (RAMP) is not to request funding. Any funding requests will be made in the General Rate Case (GRC). The forecasts for mitigations are not for funding purposes, but are rather to provide a range for the future GRC filing. 

This range will be refined with supporting testimony in the GRC. 

 Mitigation activities associated with General Orders

and other mandates are accounted for in

other RAMP risks  

 Mitigation activities associated with General Orders

and other mandates are accounted for in

other RAMP risks  

2016 Risk Assessment Mitigation Phase

SDGE-15-WP

Risk: Public Safety Events - Electric (GRC Total - O&M)

Recorded (Directs, 2015 $000) Forecast Range (Directs, 2015 $000)

CUE Data Request-1 
Response to Q1 

Date Received:  12/16/16 
Date Responded: 1/13/17



Line 

No. Mitigation Project/Program Project/Program Description Status GRC 2011 GRC 2012 GRC 2013 GRC 2014 GRC 2015

Non-GRC 

2015

Capital 

Total 2015

GRC 2017            

Low

GRC 2017            

High

GRC 2018           

Low

GRC 2018 

High

GRC 2019 

Low

GRC 2019 

High

GRC 2017-

2019 

Low (Sum)

GRC 2017-

2019 

High (Sum)

Non-GRC 

2017-2019 

Low

Non-GRC 

2017-2019 

High

Capital 

Total 

2017-2019 

Low

Capital  

Total 

2017-2019 

High

1 Physical Security Physical Security Systems

Physical security measures put in place for 

the security/safety of employees and 

infrastructure B/P 740$            1,470$        700$            1,010$        1,760$        15,840$      17,600$      1,458$      1,782$      1,305$      1,595$      1,080$      1,320$      3,843$        4,697$        34,587$     42,273$     38,430$     46,970       

2 Contract Security Security guard staffing B/P 620              748              864              580              844              -                   844              804           892           885           981           973           1,080        2,663          2,953          -              -              2,663         2,953         

3 Critical Asset Security Team (CAST)

CAST was developed to identify and 

mitigate vulnerabilities in security B -               -               -               -               -               -               -               -            -            -            -            -            -            -              -              -              -              -              -              

4 Physical Security Subtotal 1,360          2,218          1,564          1,590          2,604          15,840        18,444        2,262        2,674        2,190        2,576        2,053        2,400        6,506          7,650          34,587        42,273        41,093       49,923       

5 Communications and Outreach

Emergency Management First Responder 

Outreach Program

Provide safety and basic operational 

information about electricity and SDG&E's 

facilities as they relate to First Responder 

operations and activities B -               -               -               -               -               -               -               -                 -            -            -            -            -            -              -              -              -              -              -              

6 Emergency Preparedness Communications

A general communications effort mainly 

concentrated in the High risk fire area but 

reaching beyond with information about 

preparing for emergencies B -               -               -               -               -               -               -               -            -            -            -            -            -            -              -              -              -              -              -              

7 Customer Communications - Safety

One time 'don’t touch downed power lines' 

campaign B -               -               -               -               -               -               -               -            -            -            -            -            -            -              -              -              -              -              -              

8 Summer/Winter Prep Campaign

Bill inserts, print, radio, web, social media.  

Messages include Carbon Monoxide Safety, 

Fumigations, furnace B -               -               -               -               -               -               -               -            -            -            -            -            -            -              -              -              -              -              -              

9 Fire Preparedness & Outreach

Ensure public is aware of SDG&E’s 

operation activities during high fire risk 

situations.  Various SDG&E departments 

work together to plan, organize, and 

participate in community outreach events 

ensuring that key external stakeholders 

and channels are utilized efficiently. B -               -               -               -               -               -               -               -            -            -            -            -            -            -              -              -              -              -              -              

10

Communications and Outreach 

Subtotal -               -               -               -               -               -               -               -            -            -            -            -            -            -              -              -              -              -              -              

11

Design, Operations and

Maintenance Design, Operations and Maintenance

SDG&E designs, constructs, maintains, and 

operates its system in a manner that aims 

to minimize safety risks to employees, 

contractors and the

public in accordance with the General 

Orders

12

Design, Operations and

Maintenance Subtotal -               -               -               -               -               -               -               -            -            -            -            -            -            -              -              -              -              -              -              

13 TOTAL 1,360$        2,218$        1,564$        1,590$        2,604$        15,840$      18,444$      2,262$      2,674$      2,190$      2,576$      2,053$      2,400$      6,506$        7,650$        34,587$     42,273$     41,093$     49,923$     

Notes: 

 - Baseline (B) and Proposed (P).

 - Numbers in risk chapter tables may differ due to rounding.

 - The purpose of Risk Assessment Mitigation Phase (RAMP) is not to request funding. Any funding requests will be made in the General Rate Case (GRC). The forecasts for mitigations are not for funding purposes, but are rather to provide a range for the future GRC filing. 

This range will be refined with supporting testimony in the GRC. 

2016 Risk Assessment Mitigation Phase

SDGE-15-WP

Risk: Public Safety Events - Electric (GRC Total - Capital)

Forecast Range (Directs, 2015 $000)

 Mitigation activities associated with General Orders

and other mandates are accounted for in

other RAMP risks  

Recorded (Directs, 2015 $000)

 Mitigation activities associated with General Orders

and other mandates are accounted for in

other RAMP risks  
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