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June 1, 2018   | 2:00 pm to 5:00 pm PDT
Hosted by Web Event Services



Safety Moment
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Jennifer Summers| Principal Commercial Energy Policy Advisor



Bidders’ Conference Outline

Spring 2018 GTSR RFO Bidders’ Conference
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1. Safety, Welcome and Legal Disclaimer 

2:00 pm – 2:10 pm

Jennifer Summers| Principal Comm Energy Policy Advisor 

3. SDG&E and Supplier Diversity

2:10 pm - 2:15 pm

Steve Taylor | E&FP Generation and Supply Manager & 

E&FP Diversity Champion

4. Role of Independent Evaluator

2:15 pm – 2:20 pm

Harry Judd | Independent Evaluator

4. RFO Overview, EcoShare Specifics, and 

Securities Opinion

2:20 pm – 2:50 pm

David Thai| Origination Analytics Manager

Mike McConnell| Customer Programs Advisor II

Hollie Bierman| Senior Counsel

5. RFO Scope, Schedule and Evaluation

2:50 pm - 3:10 pm

David Thai| Origination Analytics Manager

6. Power Purchase Agreement Overview

3:10 pm - 3:25 pm

Mike Ruzzo | Energy Procurement Advisor

6. Bid Submission Process; Q&A

3:25 pm - 3:45 pm

David Thai| Origination Analytics Manager

7. Interconnection, Transmission and 

Distribution 

3:45 pm - 4:00 pm

Ramsey Ayass| Generation Interconnection Lead

Mike Turner| Principal Engineer



Welcome
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Jennifer Summers| Principal Commercial Energy Policy Advisor



Legal Disclaimers:

Anti-trust:

All participants in today’s meeting shall comply with anti-trust guidelines.  These guidelines direct meeting 

participants to avoid discussions of topics or behavior that would result in anti-competitive behavior, including 

restraint of trade and conspiracy to create unfair or deceptive business practices or discrimination, allocation of 

production, imposition of boycotts and exclusive dealing arrangements.

Rejection of Offers:

SDG&E MAKES NO GUARANTEE THAT A CONTRACT AWARD SHALL RESULT FROM THIS RFO EVEN AFTER AN 

OFFER HAS BEEN SELECTED AS A WINNING BID.  SDG&E RESERVES THE RIGHT AT ANY TIME, AT ITS SOLE 

DISCRETION, TO ABANDON THIS RFO PROCESS, TO CHANGE THE BASIS FOR EVALUATION OF OFFERS, TO 

TERMINATE FURTHER PARTICIPATION IN THIS PROCESS BY ANY PARTY, TO ACCEPT ANY OFFER OR TO ENTER 

INTO ANY DEFINITIVE AGREEMENT, TO EVALUATE THE QUALIFICATIONS OF ANY RESPONDENT OR THE 

TERMS AND CONDITIONS OF ANY OFFER, OR TO REJECT ANY OR ALL OFFERS, ALL WITHOUT NOTICE AND 

WITHOUT ASSIGNING ANY REASONS AND WITHOUT LIABILITY OF SEMPRA ENERGY, SDG&E, OR ANY OF 

THEIR SUBSIDIARIES, AFFILIATES, OR REPRESENTATIVES TO ANY RESPONDENT.  SDG&E SHALL HAVE NO 

OBLIGATION TO CONSIDER ANY OFFER.

Document Conflict:

This presentation is intended to be a summary level discussion of the information and requirements established in 

the RFO Materials.  To the extent that there are any inconsistencies between the information provided in this 

presentation and the requirements in the RFO Materials, the RFO Materials shall govern.
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SDG&E and 
Supplier Diversity
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Steve Taylor | Generation & Supply Manager



Background on Diverse Business Enterprises (DBE) Program
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• SDG&E encourages Women, Minority, Disabled Veteran, Lesbian, Gay, 
Bisexual and Transgender (LGBT) Business Enterprises (“Diverse 
Business Enterprises” or “DBE”s) to participate in the Green Tariff 
Shared Renewables  (GTSR) RFO

• General Order (GO) 156

– GO 156 adopted by the CPUC in 1986, with electric procurement 
reporting added in 2012

• Sets rules governing the development of programs to increase 
participation of DBEs in procurement of contracts from utilities as 
required by CPUC Code

• Goal is to promote greater competition among utility suppliers by 
expanding the available supplier base and to encourage greater economic 
opportunity for women, minority, service disabled veteran, and LGBT 
owned businesses historically left out of utility procurement

– SDG&E encourages developers to utilize DBEs during various stages 
of project development and construction. SDG&E will require 
developers to identify and verify their DBE contractors and/or 
subcontractor spending, if any.
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Diverse Supplier Certification and Eligibility
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• SDG&E Support of DBE’s

o Supplier diversity goals are part of every executives’ department goals 
and are a component of every employee’s compensation goals

o 44.6% of SDG&E’s goods and services procurement dollars were spent 
with DBE’s in 2017

o $61 million of our energy procurement dollars were spent with DBE’s in 
2017

• For certification* and eligibility under GO 156, a DBE firm must meet the 
following requirements:  

1) Must be a business enterprise:

a) that is at least 51% owned by a Woman, Minority, Disabled Veteran, 
or LGBT individual or group(s), or

b) if a publicly owned business, at least 51% of the stock of which is 
owned by one or more DBE individual(s) or group(s), ; and,

2) whose management and daily business operations are controlled by one 
or more of those DBE owners

*Certification does not guarantee any business enterprise the right to bid or receive a contract.
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Diverse Supplier Certification and Eligibility (continued)

9

• Obtaining Certification*

• Minority, Woman or LGBT Owned Business

o California Public Utilities Commission (CPUC) Supplier 
Clearinghouse http://www.thesupplierclearinghouse.com/

• Service Disabled Veteran Business 
o State of California, General Services Office of Small Business and 

Disabled Veteran Business Enterprise Services (OSDS) 
http://www.dgs.ca.gov/pd/Programs/OSDS.aspx

• Others Offering Certification
o Regional affiliates of the National Minority Supplier Development 

Council (NMSDC)
o Small Business Administration 8(a) (SBA)
o Women Business Enterprise Council (WBEC-WEST)
o State and municipal government agencies

*Certification does not guarantee any business enterprise the right to bid or receive a contract.
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Supplier Diversity Resources & Contact Information

SDG&E Supplier Diversity Team Websites

http://www.sempra.com/about/supplier-diversity/

http://www.cpuc.ca.gov/puc/supplierdiversity/

Erica Beal

Diverse Business Enterprise Program Manager

EBeal@semprautilities.com

858-636-5538

Steve Taylor

E&FP DBE Champion / Generation & Supply Manager

SRTaylor@semprautilities.com

858-654-6361
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Role of the Independent 
Evaluator
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Harold Judd | Accion Group



Overview Independent Evaluator

ACCION GROUP (ACCION) is approved by the CPUC as the Independent 
Evaluator for the RFO.

ACCION was founded in 2001 and has experienced professionals with extensive 
industry experience in the areas of: 

• Evaluation & Dispatch Modeling

• Transmission & Distribution Systems

• Power Plant Construction & Operation

• Risk Analysis

• Legal Services (contracting & contract review) 

o PPA / APSA / Green Field Development / Turnkey Projects 

Harry Judd has more than thirty years of experience in regulated industries and 
emerging markets; His experience includes the following:

• 98 Independent Evaluator engagements over the previous ten years
• Consultant providing crucial guidance to major clients including BPA, PGE, 

SCE, the Colorado Public Utilities Commission, the Georgia Public Service 
Commission, and Tucson Electric.
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Bid Conformance

• IE’s role in the ECR RAM RFO:
• Monitor the Standards of Conduct to

– Ensure equal treatment of all bids
– Set separation of the Company’s Evaluation Team & Bidders
– Support clear & consistent Communication & Messaging
– Create confidence in the Market regarding the Process

• Review Draft Documents & Process before PUC Filing 

• Provide Independent Contact for Bidders 

• Inform PUC of status, complaints & issues

• Bids should comply with all the requirements of the RFO

• Any bids that are rejected because of conformance issues will be 
discussed with the IE

• Any bids that are accepted that may have minor conformance 
issues will also be discussed with the IE

• The goal is to ensure all bidders are treated in a fair manner
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RFO Overview
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David Thai| Origination Analytics Manager



Overview of Solicitation

• SDG&E is committed to the State’s RPS goals and to continue to be 

compliant with RPS regulations. 

• SDG&E worked together with the CPUC and other IOUs to develop a 

successful auction process.  We have tried to incorporate lessons learned 

from the prior RAM RFOs and will continue to watch closely and learn 

from these solicitations. 

• SDG&E is issuing this auction-style RFO for the purpose of implementing 

its Green Tariff Shared Renewables Programs:

• EcoShare - http://www.sdge.com/environment/connected-to-the-sun/ecoshare

• EcoChoice - http://www.sdge.com/environment/connected-to-the-sun/ecochoice

• Assessment and selection transparency is paramount to us.  Our 

Independent Evaluator, Harry Judd, will be involved in every step of the 

process.
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• SDG&E will post questions and answers on the solicitation website at: 
http://www.sdge.com/procurement/Spring2018GTSRRFO

• Questions can be submitted to either:

• ECRRAMSolicitation@semprautilities.com (EcoShare)

• RAMSolicitation@semprautilities.com (EcoChoice)

• Respondents MUST copy the IE on all communications

• Questions received and answers will be posted to the website 
periodically

• Deadline to submit questions is June 21

• Offers are due by July 6

General Q&A Guidance

Spring 2018 GTSR RFO Bidders’ Conference
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Mike McConnell| Customer Programs Advisor II

Enhanced Community Renewables 
Customer Participation and 

Marketing Requirements 



Eligibility Requirements – EcoShare ONLY
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Marketing Materials

• Developer must have marketing materials successfully reviewed by SDG&E prior to 
submitting a bid into the EcoShare solicitation. 

Community Interest:

• EcoShare applicant must demonstrate fulfillment of its Community interest
requirement within 60 days of acceptance of shortlist position.
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Marketing Requirements

• Developers are responsible for marketing their ECR project and 
recruiting interested customers

• All marketing materials produced by participating developers must:

• Be reviewed by SDG&E prior to use or publication

• Comply with SDG&E’s branding guidelines 

• Comply with all Green-e Energy communications guidelines and 
requirements

• Please allow 30 days for the marketing review process 

• Evidence of SDG&E marketing material review is required prior to 
submitting a bid into the ECR solicitation

• References:

• Submit marketing materials to CTTS@sdge.com

• Marketing requirements are outlined at: 
http://www.sdge.com/developer-marketing-requirements-and-
review-process
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Community Interest 

• Bidders will have 60 days from the date of acceptance of shortlist 
position to fulfill the ECR community interest requirements

• If community interest requirements are not met, the awarded capacity 
will be assigned to the next highest ranking least-cost best-fit (LCBF) 

ECR project in the solicitation

• “Community” is defined as customers living within 10 miles of the 
project site, or within the same municipality or county as the project site 

• After the PPA is executed, customers can come from anywhere within 
SDG&E’s service territory

• Interest Type 1 - Expression of Interest: A signed document or 
submission of an online form using digital e-signature technology is 
required for each customer indicating interest in the project. 
Information required in the document includes customer name, 
service address, and subscription amount.

• Interest Type 2 – Commitment to Enroll: requires the same 
information as an expression of interest, and also requires that the 
SDG&E service account number for the customer be provided.
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Community Interest - 2 

• To satisfy the community interest requirement:
• Residents or businesses meeting the applicable location requirements must have 

committed to enroll in at least 30% of the facility’s capacity, or have provided 
expressions of interest in the project sufficient to reach 51% of the proposed 
facility’s capacity.

• Customers providing community interest must meet all eligibility requirements 
outlined in Schedule ECR. 

• At least three (3) individual customers must have committed to enroll or 
provided the necessary expressions of interest. This requirement increases with 
project size (i.e. a 20 MW project would require commitments to enroll or 
expressions of interest from at least 20 individual customers). 

• At least 50% (by number of customers) and at least 1/6th (by load) of the 
demonstrated community interest in the project must come from residential 
customers.

• A guarantee of subscription levels from a third-party institutional customer, 
such as a municipality working to develop an ECR Project in its community, 
satisfies the community interest requirement.

• More information, including applicable forms, is available at 
http://www.sdge.com/environment/ecoshare-for-developers
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Securities Opinion

Hollie Bierman| Senior Counsel



Eligibility Requirements – EcoShare ONLY

23

Securities Opinion:

• Prior to or upon the Execution Date, Seller shall deliver to Buyer an original legal
opinion, in form and substance acceptable to Buyer, and addressed to Buyer. The legal
opinion shall state that the transactions between the Customers and Seller: either (x) do
not involve the offer or sale of “securities” under California or federal law, or, (y) to the
extent that such transactions involve the offer or sale of securities under California or
federal law, the transactions (i) involve the offer or sale of securities that are registered
under federal securities law and exempt from qualification under California securities
law, (ii) involve the offer or sale of securities that are registered under federal securities
law and are qualified under California securities law, (iii) involve the offer or sale of
securities that are exempt from registration under federal securities law and are
qualified under California securities law, or (iv) involve the offer or sale of securities
exempt from registration under federal securities law and exempt from qualification
under California securities law, as applicable. The legal opinion may not contain any
exceptions or qualifications unacceptable to Buyer in its reasonable discretion. The
Seller must submit to Buyer an attestation from an officer of Seller that the fact
certificate provided by an officer of the Seller to the law firm issuing the legal opinion is
true and complete and that Seller’s business model with Customers is, and throughout
the Delivery Term will be, as described in the legal opinion.
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Eligibility Requirements – EcoShare ONLY
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Securities Opinion Req’m:

• (i) The lawyer primarily responsible for the issuance of the opinion has, within the last
eight (8) years, practiced federal and California securities law as a significant portion of
their practice (meaning at least five (5) full time years), and such experience included
registering or qualifying offerings or sales of securities, effecting private placements of
securities, and/or advising issuers or sellers of securities with respect to exemptions
from qualification and registration requirements;

• (ii) The lawyer primarily responsible for issuance of the opinion is licensed to practice
law in California and the lawyer’s license is active and not under suspension; and

• (iii) The law firm issuing the opinion carries a minimum of $10 million in professional
liability insurance coverage that includes coverage for securities practice.
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Overview of Schedule, Product, 
Procurement Targets and 
Eligibility Requirements

David H. Thai| Origination Analytics Manager



GTSR Program Overview & Procurement Targets

Green Tariff Shared Renewables Program
• Program was passed into law by Senate Bill 43 and implemented by the CPUC 

in D.15-01-051 and D.16-05-006

GTSR program is intended to:  
• Make clean, renewable energy available to bundled utility customers, whether 

or not they own a home and/or can afford a significant capital investment;
• Increase the overall volume of renewable energy in the San Diego area; and 
• Increase options for institutional, commercial and residential customers to 

meet their renewable energy goals.

Solicitation Targets
• 0.5 - 16 MW for EcoShare
• 0.5 - 29 MW for EcoChoice
• 0.5 – 10 MW for Environmental Justice (EJ) projects.  Can be either EcoShare or 

EcoChoice

26
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RFO Schedule / PPA Execution and Approval
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NO. ITEM DATE

1. RFO Issued and SDG&E Begins Accepting Bids May 25, 2018

2. Bidder’s Conference; 2:00 PM to 5:00 PM June 1, 2018

3. DEADLINE TO SUBMIT QUESTIONS June 21, 2018

4. Answers to all questions will be posted on SDG&E’s website June 29, 2018

5.

DEADLINE TO SUBMIT OFFERS/CLOSING DATE
Offers must be uploaded to PowerAdvocate® by no 
later than 12 P.M. (i.e. NOON) Pacific Daylight Time

July 6, 2018

6.
NOTIFICATION TO SHORTLISTED and CONTINGENT BIDDERS August 22, 

2018

7.

SHORTLISTED BIDDERS ACCEPTANCE/WITHDRAWAL LETTER
due from Bidders indicating:
a) Withdrawal from SDG&E’s solicitation; OR
b) Acceptance of position on shortlist; withdrawal from 

participating in any other solicitation and evidence of 
withdrawal notice to all other solicitors

August 29, 
2018

8.

Deadline for shortlisted and contingent bidders to 
demonstrate fulfillment of customer participation 
requirements (60 days from Bidder’s acceptance)

October 29, 
2018

9.
SDG&E issues appreciation notices to unsuccessful 
Respondents

October 29, 
2018

10.
Execute PPAs December 3, 

2018

11.
SDG&E submits Tier 2 Advice Letter with PPAs to CPUC for 
approval

December 3, 
2018

12.
Anticipated CPUC approval January 30, 

2019

NO. ITEM DATE

1. RFO Issued and SDG&E Begins Accepting Bids May 25, 2018

2. Bidder’s Conference; 2:00 PM to 5:00 PM June 1, 2018

3. DEADLINE TO SUBMIT QUESTIONS June 21, 2018

4. Answers to all questions will be posted on SDG&E’s website June 29, 2018

5.

DEADLINE TO SUBMIT OFFERS/CLOSING DATE
Offers must be uploaded to PowerAdvocate® by no 
later than 12 P.M. (i.e. NOON) Pacific Daylight Time

July 6, 2018

6.
NOTIFICATION TO SHORTLISTED AND CONTINGENT BIDDERS August 22, 

2018

7.

SHORTLISTED BIDDERS ACCEPTANCE/WITHDRAWAL LETTER
due from Bidders indicating:
a) Withdrawal from SDG&E’s solicitation; OR
b) Acceptance of position on shortlist; withdrawal from 

participating in any other solicitation and evidence of 
withdrawal notice to all other solicitors

August 29, 
2018

8.
SDG&E issues appreciation notices to unsuccessful 
Respondents

September 10, 
2018

9.
Execute PPAs September 10, 

2018

10.
SDG&E submits Tier 2 Advice Letter with PPAs to CPUC for 
approval

September 10, 
2018

11.
Anticipated CPUC approval November 13, 

2018

EcoShare Schedule EcoChoice Schedule

*Note: SDG&E has no control over CPUC approval, these date are approximate
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Eligibility Requirements

Resource:
• Resources must be CEC-certifiable as an eligible renewable resource;
• Resources must utilize a commercially proven technology;
• Resources must be new facilities; 
• Resources must be located in SDG&E service territory or the Imperial Valley
• Resources must sell entire output to SDG&E (full buy/sell) or all output in excess of onsite 

load to SDG&E (excess sales);
• Project shall comply with the CARB’s Voluntary Renewable Electricity (VRE) Program
• Project must meet Green-e© Energy eligibility criteria throughout the Delivery Term of the 

ECR PPA
• To qualify as an Environmental Justice project, the generating facility must be located in one 

of the census tracts listed on SDG&E’s website 

Project Capacity:
• Resources must be a minimum of 500 kW and a maximum of 20 MW installed nameplate 

capacity 
• ECR-EJ Resources must be a minimum of 500 kW and a maximum of 1MW installed 

nameplate capacity 
• All capacity ratings specified in this RFO must be nameplate capacities for alternating current 

(“ac”) generation as provided to the bulk power transmission or distribution system unless 
otherwise noted.

28
Spring 2018 GTSR RFO Bidders’ Conference



Eligibility Requirements

Location/Site Control:

• Projects must be located within the service territory of SDG&E or located in the
Imperial Valley and either directly connected or dynamically transferred via pseudo-tie
into SDG&E’s service territory at the Imperial Valley substation by the CAISO

• The Respondent must demonstrate, at time of bidding, the ability to provide full site
control for the duration of the 10, 15, or 20-year power purchase agreement, as
applicable, evidenced by documentation of:

o Direct ownership
o Lease
o Option to lease or purchase upon PPA approval. The option must be an exclusive

option to the Bidder effective until the completion of the RFO cycle.

Note: If shortlisted, Respondent’s interconnection documents must be: 1) in the name of the
same entity that will execute the ECR PPA, or 2) shall have been assigned to such entity by the
time Respondent accepts its position on the shortlist.
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Eligibility Requirements

Note: If shortlisted, Respondent’s interconnection documents must be: 1) in the name of the
same entity that will execute the ECR PPA, or 2) shall have been assigned to such entity by the
time Respondent accepts its position on the shortlist.

Interconnection:

• Respondents must: (i) have a completed Phase II interconnection study, or have an
interconnection agreement; and (ii) provide a copy of the most recent completed Phase II
study or interconnection agreement must be included in the offer.

• For projects dynamically transferred via pseudo-tie into SDG&E’s service territory,
Respondents must: (i) provide a completed Phase II interconnection study or
interconnection agreement, and (ii) provide documentation certifying the existence of
dynamic transfer arrangements with a sufficient level of detail for SDG&E to determine
conformance with Category 1 content specifications, RFO requirements, and to ensure that
the dynamic transfer arrangement conforms with all other California state laws and
decisions issued by the California Public Utilities Commission, the California Energy
Commission, and any other regulatory authorities with jurisdiction over utility
procurement in California.
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Eligibility Requirements

Developer Experience:

• The Respondent and/or members of the project development team must have 
experience. Respondents must provide evidence of having completed, or begun 
construction, of a project using a technology similar to the offered technology, that is 
at least 500 kW nameplate capacity.

• The Respondent will maintain contractual control of  the facilities and be responsible 
for development, land acquisition, permitting, financing and construction for the 
facilities.  Respondents must provide a description of how operational control will be 
maintained.  

Project Start Date:

• Offers must provide an anticipated delivery start date that is within 36 months after 
final and non-appealable CPUC approval of the PPA.

Other Incentives Not Permitted:
• Respondents shall not have sought Small Generator Incentive Program (SGIP) 

benefits, California Solar Incentives (CSI) or Net Energy Metering (NEM) Program 
benefits for the projects being offered and shall not plan to seek or participate in such 
programs for the entire term of the PPA.
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Overview of the ECR Offer 
Evaluation Process

David H. Thai| Origination Analytics Manager



Evaluation process for the ECR RAM RFO

Once the bids are received and the relevant data is identified and extracted to a 
database, the evaluation process for the RFO will consist of the following steps:

1. Screen the bids for conformance with the eligibility requirements

2. Analyze the bids using SDG&E’s Least-Cost / Best-Fit (LCBF) evaluation 
methodology to create an initial quantitative ranking, and a subsequent final 
ranking which may modify the initial ranking based on qualitative criteria

3. Select shortlisted bids for projects based on the final ranking
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Full Capacity Deliverability Status (FCDS):

1. FCDS projects are capable of providing resource adequacy, and generally have a higher 
value than energy-only projects.

2. Projects which are located in SDG&E’s local area are capable of providing local resource 
adequacy under CPUC and CAISO resource adequacy programs.  Projects outside of 
SDG&E’s local area are capable of providing system resource adequacy, which is less 
valuable than local resource adequacy.

3. FCDS projects capable of providing local resource adequacy are valued higher than FCDS 
projects capable of providing system resource adequacy.

4. FCDS projects must commit to achieve FCDS as close to COD as possible, but no later than 
the end of 2028.

5. Bidders may submit flat offers or seasonal offers, but seasonal offers will be multiplied by 
the FCDS TOD factors as shown below for deliveries in each TOD period:

Pricing Options – FCDS or Energy Only

FCDS TIME OF DAY PRICE MULTIPLIERS

Location
Summer
On-Peak

Summer-
Semi-Peak

Summer 
Off-Peak

Winter On-
Peak

Winter 
Semi-Peak

Winter Off-
Peak

Local 1.943 0.819 0.963 2.638 0.541 0.823
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Energy-Only Status:

1. All renewable resources are valued based upon their ability to displace other forms of 
generation.  Projects which cannot provide resource adequacy are unable to displace a 
capacity-related attribute provided by other forms of generation, and may require 
SDG&E to procure additional resource adequacy to make up for the shortfall.

2. Bidders may submit flat offers or seasonal offers, but seasonal offers will be multiplied 
by the FCDS TOD factors as shown below for deliveries in each TOD period:

Pricing Options – FCDS or Energy Only

ENERGY ONLY TIME OF DAY PRICE MULTIPLIERS

Summer
On-Peak

Summer-
Semi-
Peak

Summer 
Off-Peak

Winter 
On-Peak

Winter 
Semi-
Peak

Winter 
Off-Peak

1.714 0.758 0.971 2.641 0.562 0.864
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LCBF Overview

36

• Valuation and Selection Process

− Least-Cost/Best-Fit (LCBF)

• Quantitative Evaluation

− Net Market Value (NMV) 

− Each conforming offer is valued 
using this discounted cash flow 
analysis

• Qualitative Evaluation

− Used to differentiate similarly 
valued offers

• Shortlisted Offers

Benefits Costs
Net 

Market 
Value
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NMV – Typical Benefits and Costs

37

Typical Benefits Typical Costs

Energy Contract Payments

Ancillary Services (A/S) –
Spin, Non-Spin, Reg Up, Reg 

Down

Variable Energy Costs (Fuel, VOM, 
GHG Compliance)

Capacity (RA) Transmission Interconnection

Renewable Energy Credits 
(REC’s)

Renewable Integration Adder
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Transmission Adder Calculation

Transmission Adder

1. Transmission costs from a project’s latest transmission study will be used to calculate a 
transmission adder that will be applied to the project’s Bid Ranking Price.

2. Only transmission costs that are reimbursable to the bidder will be used to compute the 
transmission adder.  Amounts paid by the bidder for distribution interconnections and 
transmission-level upgrades that are not reimbursed will not be used in calculating the 
transmission adder.  Those should be included in the respondents bid price.

3. In all cases, the reimbursable costs shown in the transmission studies submitted by the 
bidder will be used for adder computation.
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Qualitative Evaluation

39

Criteria may be considered in the Qualitative Evaluation:
• Project development status:

− Electrical interconnection status

− Permitting status

− Fuel and water interconnections

− Site control

• Developer attributes

− Project financing

− Development experience

− Project viability

• Other attributes

− Contribution to other procurement targets (CHP, RPS, Energy Storage)

− Portfolio fit 

− Technology risk

− Proximity to High Hazard Fuel Zone and ability to exceed the minimum fuel 
requirements from these zones

− Start Date and Term, SDG&E has a preference for smaller projects and projects that 
can come online as soon as possible 

Spring 2018 GTSR RFO Bidders’ Conference



Power Purchase Agreement 
Overview

Mike Ruzzo | Energy Procurement Advisor

40



Term Description

Contract 
Document

• SDG&E non-modifiable, standard RAM Power Purchase Agreement (PPA)

Contract Duration • 10, 15, or 20 contract years

Product Type • Baseload or as-available intermittent resources

Commercial
Operation 
Deadline 

• Must achieve Commercial Operation within 36 months of CPUC approval.  
• One, 6 month extension allowed for certain delays related to permitting, 

interconnection or force majeure, in the aggregate

Performance 
Security

• CPUC Approval Security (Execution to CPUC Approval):  The greater of $100,000 
or $2.50/MWh multiplied by 2 times expected annual generation

• Development Period Security (CPUC Approval to CP Satisfaction Date):  
$5.00/MWh multiplied by 2 times expected annual generation

• Construction Period Security (CP Satisfaction Date to COD):  $10.00/MWh 
multiplied by 2 times expected annual generation

• Delivery Term Security (COD to End of Term):  $20.00/MWh multiplied by 2 times 
expected annual generation

Standard PPA Terms - Applicable to GTSR Programs
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Term Description

Energy Price 
Adjustments

• Deliveries exceeding the Contract Capacity in each hour are paid $0/MWh, and 
Seller is responsible for negative real-time LMP in any settlement interval

• Energy deliveries exceeding 115% of expected annual Contract Quantity and 115% 
of the TOD Delivery Cap in any period are paid 0% of the energy price for excess 
energy, and Seller is responsible for negative LMP for the remainder of the period

Guaranteed
Deliveries

• Minimum annual net energy production:
o 90% for baseload projects, based on sum of one-year rolling production 
o 80% for peaking projects, based on sum of two-year of rolling production

Economic 
Curtailment

• SDG&E shall curtail energy deliveries from the project for the economic purposes 
• Seller is be paid for amounts the project is deemed to have been able to deliver

Resource 
Adequacy/Full
Capacity 
Deliverability 
Status

Seller must apply for deliverability as soon as possible (but not required as part of 
bid) if bidder is selecting FCDS pricing.  Seller must receive FINAL deliverability 
studies (e.g. Final Phase II deliverability studies)
• FCDS is not a condition precedent to commercial operation
• For FCDS projects, the PPA TOD factors include the value of FCDS.  The TOD 

adjusted price will be reduced by a Deliverability Value until the project achieves 
FCDS.  Once the project achieves FCDS, the Deliverability Value will be added 
back to the TOD-adjusted price.  FCDS projects must achieve FCDS by no later 
than Jan. 1, 2028

• For Energy Only projects, the PPA TOD factors do not include the value of FCDS

Standard PPA Terms - Applicable to GTSR Programs
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Term Description
Documents • EcoShare PPA documents consist of the non-modifiable standard RAM PPA, and

either a PPA Rider for EcoShare or EcoShare for DERP participation

Minimum
Subscription 
Requirement 

• 1st Contract Year: 50% of Project’s Contract Capacity
• 2nd Contract Year: 75% of Project’s Contract Capacity
• 3rd Contract Year: 95% of Project’s Contract Capacity
• Remaining Years: 95% of Project’s Contract Capacity

* A five percent (5%) margin is reasonable to account for Subscription changes in the normal 
course of business if the Project is below the Minimum Subscription Requirement.

Energy Payments • Seller to be reimbursed by Customers who are Subscribed to the Project Capacity 
(Subscribed Capacity)

• When Unsubscribed Capacity is above the Minimum Subscription Requirement, 
Seller is paid Contract Price for deliveries from Unsubscribed Capacity, adjusted by 
TOD Factors based on when energy is delivered

• When Unsubscribed Capacity is below the Minimum Subscription Requirement, 
Seller is paid for deliveries from Unsubscribed Capacity the lesser of (i) the TOD-
adjusted Contract Price and (ii) the DLAP Price, as determined by CAISO, plus the 
REC Price which currently is $10/MWh pursuant to D.16-05-066, as may be 
amended from time to time.

Customer-Seller
Agreement (CSA)

• Between Customer and Seller for Customer Subscription to Seller’s Facility.  
• Buyer shall not be a party to, and is prohibited from requesting pricing information 

contained in, the CSA

PPA Terms Specific to the EcoShare Program 
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Overview of Bidding Protocols

David H. Thai| Origination Analytics Manager



Required Bid Forms

Offer Form – There is no limit on the number of Forms that can be submitted. Therefore, respondents are 
encouraged, but not required, to submit additional offers for our consideration with shorter tenors or 
with escalators. 

Interconnection Agreement or Phase II Interconnection Study (or distribution level equivalent) 
and / or Fast Track Documentation – Submit a copy of the most recent completed interconnection 
agreement, Phase II interconnection study or equivalent Fast Track documentation.  For Projects 
located in Imperial Valley and dynamically transferred via pseudo-tie into SDG&E’s service territory 
by the CAISO, submit copies of a completed Phase II interconnection study and provide documentation 
certifying the existence of the dynamic transfer arrangements. 

Site Control Documentation – Submit copies of site control documents demonstrating: a) direct 
ownership; b) a lease; or c) an option to lease or purchase upon PPA approval (must be an exclusive 
option to the Bidder that will last until the completion of the RFO cycle).

Site Maps – Submit copies of all project maps showing location, facilities, layout, Interconnection, etc. and 
the Project single line diagram.

Resource Report - please submit a verifiable fuel resource plan

Full PVSyst Model (Solar Only) – the full PVSyst file must be submitted by exporting the entire project 
that contains the prj, met, inv, pan, etc. files.

*The Pricing Forms must be in Excel or Excel-compatible format (not in PDF). Copies of the completed 
interconnection agreement, interconnection study and site control documentation must be in PDF format.
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Website and Offer Form Walk Through
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Mistakes on forms that can cause rejection of a bid

• Critical information missing

• Entering information incorrectly: i.e. prices in cents/kWh and 
deliveries in kWh instead of $/MWh and MWh

• Adding or renaming worksheets

• Making the utility fill out your bid form

• SDG&E reserves the right to request clarification on any aspect of 
a bid, which will not be an opportunity to re-price
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Bid Submission Process

David H. Thai| Origination Analytics Manager



Registration and Logging On

Ways to Register:
1. Receive an invitational email from SDG&E followed by a link to access 

PowerAdvocate®
2. Register as a first-time user on www.PowerAdvocate.com

• Request for access using the Referral Information

3. Request for access using the PowerAdvocate® link located at:

https://www.poweradvocate.com/pR.do?okey=78719&pubEvent=true 

How to Log On:
1. Launch a web browser and go to: www.poweradvocate.com, and then click on 

the orange Login button.
2. Enter your account User Name and Password (both are case-sensitive)
3. Click Login.
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The Supplier Dashboard
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More Information & Additional Help

PowerAdvocate Support
• Support@poweradvocate.com
• (857) 453-5800

Online Help
• Access the Help System at any time by clicking on the Help button
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Please submit your questions by

Q&A Session (I)

June 29th
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2018 CAISO Generator 
Interconnection & Deliverability 
Allocation Procedures (GIDAP)

Ramsey Ayass | Generation Interconnection 
Team Lead



CAISO Generator Interconnection and Deliverability Allocation  Procedures 

Interconnection to SDG&E transmission system is governed by the CAISO’s FERC 
approved Tariff:

▪ Cluster Windows: April 1 – April 30 of each year (If any date is not a Business Day, 
then the applicable date shall be the next Business Day.)

GIDAP PROCESS

▪ Interconnection Request (IR)

▪ Scoping Meeting

▪ Project Grouping

▪ Phase I Interconnection Study

▪ Phase II Interconnection Study 

▪ Posting of Financial Security

❖ Large/Small Generator Interconnection Agreements (LGIA/SGIA)



SDG&E Interconnection 
Procedures to Connect to the 
Electric Distribution System

Mike Turner| Customer Generation



Fast Track Process

2.0MW or Less for any location

≤3MW @ 12kV for inverter based gen 

w/in 2.5 miles of substn

•Interconnection 
Request Deemed 
Complete
 $500 processing fee
 $1000 study deposit 

15BD

•SDG&E Conducts 
Initial Review

30BD

•SDG&E Conducts 
Supplemental 
Review

•$2500 deposit

Cluster Study Process 

23BD

•Interconnection Request 
Submitted only during 
Apr or Oct 15 – Nov 15

10BD

•Interconnection Request 
Deemed Complete
 Study fee

- $50,000 + $1000/MW

10BD
•SDG&E schedules 
Scoping Meeting

200 CD
SDG&E Conducts 
Interconnection Study Phase I 

205 CD
•SDG&E Conducts 
Interconnection Study Phase II

Interconnection Agreement

WDAT Study Process Timelines

• Interconnection Request 
Deemed Complete
 $800 Processing fee
 Study Fee
- ≤ 5 MWs; $10,000 
- >5 MWs; $50,000 + $1000/MW 

10BD
• SDG&E schedules 
Scoping Meeting

20BD

• SDG&E Conducts 
Electrical  Independence 
Test

60BD
• Pass Elec Independence 
Test:  SDG&E Conducts 
System Impact Study

60BD

If required SDG&E Conducts

Facilities Study 
 Additional Study Fee

- ≤ 5 MWs; $15,000 

Independent Study 

Process 
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Fast Track Process
1.5 MW or Less or 

Any Size Non-exporting

•Interconnection 
Request Deemed 
Complete
 $800 Processing 

fee

15BD

•SDG&E Conducts 
Initial Review 

•If pass, then cost 
estimate provided 
in 15 more BD

20BD

• If required, 
SDG&E Conducts 
Supplemental 
Review
 $2500 fee

Distribution Group Study 

Process

23BD
•Interconnection Request 
Submitted only during Mar or Sep

•Interconnection Request 
Deemed Complete
 $800 Processing fee

30BD
•SDG&E conducts Electrical 
Independence Tests Q & R

5BD
•SDG&E schedules Scoping 
Meeting

60BD

•Pass Screen Q, Fail Screen R: 
SDG&E Conducts
Interconnection Study Ph I 

•Study deposit:
 ≤ 5 MW: $10,000
 >5 MW: $50,000 + $1000/MW

60BD

•If required, SDG&E Conducts 
Interconnection Study Ph II

•Study deposit:
 ≤ 5 MW: $15,000

Interconnection Agreement

Rule 21 Study Process Timelines

•Interconnection Request 
Deemed Complete
 $800 Processing fee

20BD

•SDG&E Conducts 
Elec Independence Test –
Screens Q & R

60BD

•Pass Screens Q&R:  SDG&E Conducts 
System Impact Study

•Study deposit
 ≤ 5 MW: $10,000
 >5 MW: $50,000 + $1000/MW

60BD

•If required, SDG&E Conducts
Facilities Study 

• Study deposit
 ≤ 5 MW: $15,000

Independent            

Study Process
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SDG&E Interconnection 
Procedures to Connect to the 
Electric Distribution System

Mike Turner| Customer Generation



Application 
Process

Customer 
Meetings

Studies
Interconnection

Agreement
Project 

Implementation

Distribution Interconnections
• The process to interconnect to SDG&E’s distribution system is managed by the 

Customer Generation group in the Transmission & Distribution Engineering 
Department

• SDG&E’s nominal distribution voltage is 12kV with limited 12.47 kV and 4 kV 

• All Applications must be submitted to SDG&E’s Customer Generation group

• Two application processes:  

• WDAT – Wholesale Distribution Open Access Tariff  (FERC)

• Rule 21 – SDG&E Electric Rule 21 (CPUC)

Interconnection Process - Distribution
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Distribution Interconnection Application Package (for 
WDAT and Rule 21) Includes:
• Complete Interconnection Request

• Site Control Evidence

• Site Plan Diagram

• Single Line Diagram

An Invoice will be sent to Interconnection Customer (IC) and 
payment must be made before the application is considered 
complete:

– WDAT Application Fee: $1,500

– Rule 21 Application Fee: $800

Application Package (WDAT and Rule 21)
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WDAT
Wholesale Distribution Open 

Access Tariff
(FERC)



WDAT  Application Form and Location

WDAT Application Location - http://sdge.com/wdat 

WDAT Interconnection Package submitted to: 
WDATSGIPAPPLICATIONS@semprautilities.com

Or mail hardcopy application package to:

Customer Generation – CP52F
San Diego Gas & Electric
8316 Century Park Court
San Diego, CA 92123-1582

Application fee to be submitted to:       
Customer Payment Services – CP61C
San Diego Gas & Electric
PO Box 129831
San Diego, CA 92112-9831
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WDAT Application Process Timeline: (Fast Track & Study Process)

Process Milestone Duration Responsible Party

Submit Application 
Clock Starts

Interconnection 
Customer (IC)

Application  Deemed Complete or 
Provide Notice of Additional  
Items 

10 BD SDG&E

Provide Additional Items or 
Requests Extension

Additional

10 BD
Interconnection 
Customer (IC)

Deem Application Complete or 
Withdraw Application

Upon submittal of 
additional items

SDG&E

Sec 6.1 
Reasonable Efforts
The Distribution Provider shall make reasonable efforts to meet all time frames provided in these procedures, including 
the payment of refunds, unless the Distribution Provider  and the Interconnection Customer agree to a different schedule. 
If the Distribution Provider cannot meet a deadline provided herein, it shall notify the Interconnection Customer, explain 
the reason for the failure to meet the deadline, and provide an estimated time by which it will complete the applicable 
interconnection procedure in the process.
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WDAT Fast Track Study Process

Fast Track
• Eligibility: 

i) ≤ 2 MW regardless of location on the circuit 
ii) ≤ 3 MW if located on mainline (3φ and >4/0 or 336) and   

2.5 circuit miles from substation 

• $1500 non-refundable fee ($500 processing + $1,000 study deposit)

• Must Pass Fast Track Screens in Section 2
• Initial Review

• Supplemental Review (if needed)  Cost: typically $2500

• Small Generator Interconnection Agreement (SGIA) 
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WDAT Independent Study Process

Independent Study Process: 
• $800 non-refundable interconnection fee + study deposits:

• Eligibility: Pass Electrical Independence Test 

• System Impact Study: 

• ≤5 MW: $10,000

• >5MW:  $50,000 and $1000/MW

• Facilities Study:    $15,000 

• Follow Study Process in WDAT Section 3

• Small Generator Interconnection Agreement (SGIA)
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WDAT Cluster Study Process

Cluster Study Process – approximately 18 months 
• Generator Project  (≤20MW) grouped in a cluster with other projects 

• 2 Application Windows: 

• April 1-30

• October 15 – November 15

• Follow Study Process in Section 4

• Study deposit: $50,000 + $1,000/MW

• Small Generator Interconnection Agreement (SGIA)
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Study Timing Study Procedures Study
Deposit

System 
Impact
Study

60 BD • Dynamic Analyses

• Updated Interconnection Cost estimates

≤ 5 MW: $10,000

> 5 MW: $50,000 + 
$1000/MW 

Facilities 
Study

45/60 BD • Electrical switching configuration 

• Cost of equipment, engineering, 
procurement and construction work

• Time required to complete construction 
and interconnect  

• Final Interconnection Cost estimates

≤ 5 MW: $15,000

> 5 MW: $50,000 + 
$1000/MW 

WDAT Study Process 

69



Study Timing Study Procedures Study
Deposit

Phase I
(Start June 1)

200 CD • Dynamic Analyses

• Updated Interconnection Cost 
estimates

$50,000 + 
$1,000/MW

Phase II
(Start May 1)

205 CD • Electrical switching configuration 

• Cost of equipment, engineering, 
procurement and construction work

• Time required to complete 
construction and interconnect  

• Final Interconnection Cost estimates

WDAT Cluster Study Process 
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WDAT Small Generator Interconnection Agreement (SGIA) ≤20MW

Process Duration Responsible Party

Following the Facilities 
Study/Phase II

30 CD SDG&E

•IC executes SGIA; or
•IC fails to execute SGIA; or
•IC has not requested to file 
unexecuted SGIA; or
•IC has not initiated Dispute 
Resolution;
+ Interconnection Request 
Deemed Withdrawn

120 CD

Interconnection 
Customer (IC)

SDG&E

SDG&E & IC
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Rule 21
SDG&E Electric Rule 21 

Generator Facility 
Interconnections 

(CPUC)



Rule 21  Application Form and Location

Rule 21 Application Location:

http://regarchive.sdge.com/tm2/pdf/ELEC_ELEC-SF_142-
05203.pdf

WDAT Interconnection Package submitted to: 

DGAPPLICATIONS@semprautilities.com

Or mail hardcopy application package to:
Customer Generation – CP52F
San Diego Gas & Electric
8316 Century Park Court
San Diego, CA 92123-1582

Application fee to be submitted to:       
Customer Payment Services – CP61C
San Diego Gas & Electric
PO Box 129831
San Diego, CA 92112-9831
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Rule 21 Fast Track Study Process

• Size limit:  ≤1.5 MW; $800 application fee

• Initial Review (13 screens) – 15 BD from receipt of valid application 
package

• Pass Initial Review: 

• Identify upgrades/interconnection facilities

• Prepare cost estimate

• Draft Generator Interconnection Agreement (GIA)

• Fail Initial Review: 

• Request Supplemental Review or Detailed Study

• Withdraw IR

• Supplemental Review (3 additional screens) - 20 BD from receipt of 
additional information

• Pass Supplemental Review:

• Upgrades Required - Cost Estimates; Draft Generator Interconnection Agreement (GIA)

• No Upgrades Required – Draft GIA

• Fail Supplemental Review: 

• Request Detailed Study

• Withdraw IR
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Rule 21 Independent Study Process
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Applicability
Size:  

• >1.5 MWs and ≤ 5 MW: $10,000 study deposit

• > 5 MW: $50,000 study deposit + $1000/MW

Electrical Independence Tests
Transmission System – Screen Q

Pass – Electrical Independence Test for Distribution System 

Fail – Transmission Cluster Study (WDAT)

Distribution System – Screen R
Pass – Independent Study Process

Fail – Distribution Group Study Process



Rule 21 Independent Study Process
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Independent Study Process
Interconnection System Impact Study 

• Scoping Meeting Scheduled (5 BD after passing Screens Q & R)

• Provide Detailed Study Agreement to Applicant  (15 BD)

• Commence SIS from receipt of DSA from Applicant (30 BD)

• Final SIS report (60 BD)

• Schedule Results Meeting if requested by applicant – (10 BD from 

SIS report)

• Tender Draft GIA (if IFS waived) w/in 30 CD after waiving IFS

Interconnection Facilities Study (if required)
• ≤ 5 MW: Requires additional $15,000 deposit; additional information 

• Commence IFS, issue final report (60 BD if upgrades/45 BD no 

upgrades)

• Schedule Results Meeting if requested by applicant (5 BD - from 

request)

• Tender Draft GIA (w/in 30 CD of issuing IFS)



Rule 21 Cluster Study Process

Distribution Group Study Process 
Phase l Interconnection Study 

• Application must be submitted during two study windows:   March and

September

• Scoping Meeting Scheduled (5 BD - after Elec. Independence Test)

• Provide Detailed Study Agreement to Applicant  (15 BD)

• Conduct Phase l study and issue final study results report (60 BD from start of 

study)

• Results meeting upon Applicant request (optional; 5 BD to schedule meeting)

• Tender Draft GIA (30 CD after results meeting if Phase ll study is waived).

Phase ll Interconnection Study (if required)
• ≤ 5 MW: Requires additional $15,000 deposit; additional information 

• Phase ll study begins (60 CD after Phase l final study results report)

• Final Phase ll study results report completed (60 BD)

• Results meeting upon Applicant request (optional; 5 BD to schedule meeting)

• Tender Draft GIA (30 CD after results meeting)
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SDG&E Distribution Interconnection Process

78

Additional Resources available at www.sdge.com

Go to: CUSTOMER GENERATION in lower right corner

• Pre-Application Report ($300)

• SDG&E WDAT and Rule 21 Interconnection Queue

• WDAT tariff

• Rule 21 tariff

• Interconnection Interactive Map (shows line capacity 

and available capacity after existing and queued 

generators)

• Generator Interconnection Handbook

http://www.sdge.com/


SDG&E Distribution Interconnection Process
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Questions:

Ken Parks - Customer Generation Manager

kparks@semprautilities.com

858-636-5581

Mike Turner - Principal Engineer

mturner@semprautilties.com

858-654-8326

mailto:kparks@semprautilities.com
mailto:mturner@semprautilties.com


2017 CAISO Generator 
Interconnection & Deliverability 
Allocation Procedures (GIDAP)

Ramsey Ayass | Generation Interconnection 
Team Lead



Cluster Study Windows and IR

During the Cluster Study Windows, Interconnection 
Customers (ICs) must submit:

• A completed Interconnection Request (IR)

• Provide evidence to demonstrate Site Exclusivity
• Or an additional deposit in lieu of Site Exclusivity is required:  $250K  

for a Large Generating Facility and $100K  for a Small Generating 
Facility

NOTE: For Cluster 5 under the CAISO Tariff Appendix DD, will address high cost & 
large scope DNUs through the TPP.



Cluster Study Windows and IR

A completed IR includes:

• IR form

• Point of Interconnection (POI)

• Technical Data (Attachment A, Appendix 1)     

• Voltage Level

• Study Deposit - $150,000*

• IC elects deliverability:
o Full Capacity (FC) – Delivery Network Upgrades for deliverability built,  if 

needed, required to qualify for Resource Adequacy (RA) in PPA
o Partial Deliverability for ___% of electrical output
o Energy Only (EO) - No Delivery Network Upgrades for deliverability built, not 

qualified for RA

o * Pending FERC Approval. Currently, $50K + $1K per MW, up to $250K



Scoping Meeting and Project Grouping

• CAISO to schedule Scoping Meeting within 5 Business Days of the IR being 
deemed complete

• Scoping Meetings must be completed within 60 days of the close of the 
Cluster Study Window

• Face to Face project review with SDG&E and CAISO   

• Sets the stage for development of the Phase I Study Agreement

• IC must designate Phase I Point of Interconnection (POI) within 3 Business 
Days of the Scoping Meeting

• CAISO tenders Phase I Study Agreement including study plan to IC within 
10 Business Days of POI designation.

• IC to execute the Phase I Study Agreement within 30 days

After the Scoping Meetings, at the CAISO’s option and in coordination with 
SDG&E, an IR may be studied individually or in a group study based on their 
interconnection points and shared transmission needs. 



Phase I Interconnection Study

• Typically commences July 1st each year – Completed and Final Phase I Study 
report issued by year-end (may be extended)

• SDG&E - Reliability Network Upgrade (RNU) studies (a short circuit, stability, 
and power flow analysis, including off-peak analysis) 

• CAISO - Delivery Network Upgrade (DNU) studies (an On-Peak and Off-Peak 
(for information only) Deliverability Assessment for FC projects, required to 
receive Resource Adequacy (RA) qualification for PPA)

• Preliminary identification of the Interconnection Facilities and Network 
Upgrades required for each IR - Assess the POI and potential alternatives

• Establish max. cost responsibility for RNU, Local Delivery Network Upgrades 
(LDNU), and Interconnection Facilities



Phase I Interconnection Study

• Phase I Study Results Meeting - within 30 Days of study completion

• Within 10 Business Days of Results Meeting, IC may submit to 
CAISO desired modifications to the IR, including: decrease in the 
electrical output of proposed project, modify technical parameters of 
facility, and/or modify the interconnection configuration.

• GIDAP Phase I results provide each project with cost cap for its RNU 
and LDNU

• Retains GIP provisions on security postings

• LDNU cash reimbursement to align with TP deliverability allocation

• Phase I does not cap project exposure to ADNU costs



Between Phase I and Phase II Interconnection Studies

• To continue to Phase II, IC must elect either Option (A) or Option (B)

• Option (A)
• Project requires TP deliverability to continue to commercial operation

• Project posts security for RNU and LDNU (not for ADNU)

• Phase II study will not identify any ADNU costs

• Option to park for a year if not allocated TPD

• Option (B)
• Project is willing & able to pay for ADNUs without cash reimbursement by ratepayers

• Project posts security for RNU, LDNU, and ADNU

• ADNU security posting equals $/MW cost rate determined in Phase I Study, times 
project MW deliverability

• ADNU no cash reimbursement, treated as merchant transmission, eligible for Congestion 
Revenue Rights (CRRs)



Phase II Interconnection Study

• Typically commences May 1st each year – Completed and Final Phase II 
Study report issued by year-end (may be extended)

• Updates analyses performed in the Phase I studies to account for changes, 
i.e. changes to IRs, withdrawal of IRs, as applicable 

• Identifies final Network Upgrades (RNU, LDNU, ADNU) needed to 
physically interconnect the Generating Facilities and assigns responsibility 
for financing the identified final Network Upgrades 

• Identifies ADNU cost estimates, but not cost caps for Option (B) projects

• Identifies final POI and SDG&E’s and IC’s Interconnection Facilities and 
provides cost estimate of the final SDG&E’s and IC’s Interconnection 
Facilities

• Phase II Study Results Meeting within 30 Days following Study 
completion.  CAISO, SDG&E, and the IC discuss the Phase II 
Interconnection Study report, including selection of the final COD. 

Note: CAISO shall coordinate the Phase I and Phase II Interconnection Studies with SDG&E 
and any Affected System Operators 



Application of Posting Requirements for NUs to (A)& (B) Projects

(but not less than the lesser of $500,000, or the 

estimated cost of network upgrades)



Generator Interconnection Agreements (LGIA & SGIA)

• Three-party agreement between the CAISO, SDG&E, and IC

• SDG&E to provide Draft GIA to IC no later than the sum of (i) 180 
Calendar Days plus estimated time to construct facilities prior to the In-
Service Date of the project.

• Negotiations to be completed within 120 Calendar Days of GIA tendering.

• Final GIA to IC within 10 Business Days after completion of GIA 
negotiation process.



Reimbursement of LDNU postings

• All projects are reimbursed for RNU costs up to $60,000 per MW of 
installed capacity after commercial operation.

• Option (A) and (B) projects allocated TP deliverability receive full 
reimbursement of LDNU postings after commercial operation.

• Option (A) projects not allocated TP deliverability that remain in 
queue as energy only are reimbursed for first LDNU posting.

• Option (B) projects not allocated TP deliverability are not eligible for 
reimbursement of LDNU or ADNU costs



Generation Interconnection Information

SDG&E Interconnection Website:  http://www.sdge.com/generation-interconnections/overview-
generation-interconnections

– Download and review SDG&E Interconnection Handbook

– Links to CAISO interconnection queue, tariffs and websites

– Links to SDG&E interconnection queue, tariffs and websites

– Link to NERC/WECC Reliability Standards

– Links to Process Summaries

– Link to SDG&E Self Generation Technologies site

CAISO Generation Interconnection Process Contact:

– Lead Interconnection Specialist : Leslie Feusi (916) 351-2330

Lfeusi@caiso.com

SDG&E Contacts:

– Generation Interconnection Team Lead:  Bruno Velosa (858) 654-8293 
BVelosa@semprautilities.com

– Generation Interconnection Project Manager:  Marlene Mishler (858) 654-8640 
MMishler@semprautilities.com

– Energy Administrator:  Dan McCarron (858) 637-7905 DMcCarron@semprautilities.com

http://www.sdge.com/generation-interconnections/overview-generation-interconnections
mailto:Lfeusi@caiso.com
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