

SDG&E LGIP Process

Scoping Meeting

Points of Interconnection (POI) – 5 BD after Scoping Meeting

Feasibility Study Agreement – Tendered 5 BD after receipt of Interconnection Point

- 30 CD – IC review and execute Feasibility Study Agreement and return with technical data and \$10k deposit
- 60 CD – final report issued to IC
- Results meeting with 10 BD

System Impact Study Agreement - 3 BD after Feasibility Study Results Meeting

- 30 CD – IC review and execute System Impact Study Agreement and return with \$50k deposit
- 120 CD – final report issued to IC
- Results meeting with 10 BD

Facilities Study Agreement - 3 BD after System Impact Study Results Meeting

- 30 CD – IC review and execute Facilities Study Agreement and return with \$100k deposit
- 90 CD - draft report issued to IC
- 30 CD – final report issued to IC
- Results meeting with 10 BD

LGIA

- Issue draft LGIA to IC within 30 CD after notification of comments or no comments to draft Facilities Study report
- 30 CD – IC reviews and issues notification of comments or no comments to draft LGIA Appendices
- Negotiate any disputed provisions of LGIA appendices for not more than 60 CD after issuance of final Facilities Study
- Issue a final LGIA within 15 BD after the completion of the negotiation process
- Withdraw IR if IC fails to request either the filing of the unexecuted LGIA or initiates Dispute Resolution 90 CD after issuance of final Facilities Study
- Requires (A) reasonable evidence of continued Site Control or (B) posting to the PTO a \$250,000 non-refundable additional security, which shall be applied toward future construction costs. IC shall provide reasonable evidence that one or more of the following milestones in the development of the Large Generating Facility has been achieved: (i) the execution of a contract for the supply of transportation of fuel to the Large Generating Facility; (ii) execution of a contract for the supply of cooling water to the Large Generating Facility; (iii) execution of a contract for the engineering for procurement of major equipment for, or construction of, the Large Generating Facility; (iv) execution of a contract for the sale of electric energy or capacity from the Large Generating Facility; or (v) application for an air, water, or land use permit.